

PA Department of Transportation Update Notice
PA Ave/Camp Hill Road Intersection Realignment Project
1/18/2011 - Fort Washington, PA.

Since the previous update the following work has progressed on the project:

Project Completion/Roadway Opening

This is a brief update to inform everyone that the intersection of Pa. Ave. and Camp Hill Rd. is scheduled to be reopened to traffic in all directions on Wednesday, 11/23/2011. At that time, all detours will be lifted and traffic patterns will be implemented in their final configuration. There is a substantial amount of work activities that need to take place between now and next Wednesday, which involve the coordination of multiple sub-contractors and weather dependant work activities. However, barring any unforeseen occurrences, this opening date should be achievable.

It should be noted that although all detours will be lifted allowing for normal traffic flow, there is still a substantial amount of contract work to be completed. These work activities will be performed utilizing temporary traffic patterns during working hours. At this time, it is expected that the final wearing course of pavement will be placed in the spring. Future Project Updates will outline schedule activities as the project moves forward. I will get this information out as soon as schedule information is confirmed.

It should be pointed out that this Thanksgiving time frame is well ahead of the July 2012 contract date to have all detours lifted.

Again, it should be understood that this information is general in nature at this time and will be updated as work progresses.

For more information, please visit the project website at <http://www.309online.com>.